

Agenzo — Software Development Phase Plan

All-in-one Agency CRM · Built by a small dev team + Claude (AI pair-developer) · First tenant: BRB Digital

AI-Assisted Development

Multi-Tenant SaaS

5 Phases

~9–11 Months to Full Platform

MVP in ~3.5 Months

Prepared for Steven Patrick · 24 July 2026 · Timelines assume 2 developers + AI tooling; adjust ±25% for team size

Team & AI Development Model

ROLE	RESPONSIBILITY	AI SUPPORT (CLAUDE)
Tech Lead / Full-stack Dev (you or hired)	Architecture decisions, code review, integrations, deployments, security.	Claude Code as pair-developer: scaffolding, refactoring, debugging
Full-stack Developer	Module development: UI screens, APIs, database work.	Claude Code generates CRUD, forms, tests; dev reviews & merges
UI/UX (part-time or AI-assisted)	Design system, screens, client portal look.	Claude generates wireframes, Tailwind components, design tokens
QA (shared duty)	Testing each phase before release to BRB.	Claude writes unit/integration test suites & test plans
You (Product Owner)	Priorities, BRB feedback, approvals, compliance decisions.	Claude drafts specs, API docs, user manuals, release notes

How AI-assisted development works here: every module follows the same loop — (1) Claude drafts the technical spec & data model from the feature list → (2) Claude Code scaffolds the module (models, APIs, UI) inside the repo → (3) developer reviews, adjusts business logic, and tests → (4) Claude generates tests + documentation → (5) merge & deploy. Expect roughly 40–60% faster delivery than a traditional 2-dev team, with the developer always making final decisions on security-sensitive code (auth, masking, payments).

Recommended Tech Stack

LAYER	CHOICE	WHY
Frontend	Next.js (React) + Tailwind CSS	Fast UI development, great with AI codegen
Backend	Node.js (NestJS) REST + webhooks	One language across stack; strong ecosystem for Meta/Google APIs
Database	PostgreSQL (tenant_id row isolation) + Redis	Proven multi-tenant pattern; Redis for queues/sessions
Queue / Jobs	BullMQ (Redis)	Ads sync jobs, report generation, message sending
Telephony	Indian CPaaS (Exotel/Kaleyra) — Phase 1; self-hosted Asterisk bridge later	Fast launch now; your VoIP expertise cuts cost at scale
Messaging	WhatsApp Cloud API · MSG91 (SMS/DLT) · Amazon SES (email)	Official, compliant Indian routes
Desktop agent	Tauri (Rust/WebView) tracker app	Lightweight OS-level activity tracking for screen-time
Hosting	VPS/cloud (Hetzner/AWS Mumbai) + Docker + GitHub Actions CI/CD	Low cost, Indian latency, automated deploys

PHASE 0 Foundation & Planning

Duration: 2–3 weeks · Team: you + tech lead + Claude

WORK ITEM	DETAILS	AI ROLE
Scope freeze with BRB	Confirm Phase-1 feature list from the Feature List PDF; sign-off document.	Drafts scope & agreement docs
Data model design	All entities: tenants, users, roles, leads, clients, tasks, invoices, calls, messages — with masking & audit fields.	Generates full ERD + migration files

UI wireframes & design system	Core screens: pipeline, lead detail with call panel, dashboards, portal.	Produces wireframes + Tailwind component library
Repo & DevOps setup	Monorepo, environments (dev/stage/prod), CI/CD pipeline, backups.	Writes Docker + CI configs
API accounts	Apply now (approvals take time): Meta app review, Google Ads developer token, WhatsApp Cloud API, MSG91 DLT, CPaaS account.	Prepares application docs & compliance answers

Milestone M0: Approved scope + ERD + working empty app skeleton deployed with login.

PHASE 1

MVP — Live for BRB

Duration: 10–12 weeks · Goal: BRB team using it daily

SPRINT	DELIVERABLES	AI ROLE
Sprint 1–2 · Core	Multi-tenant foundation, auth + 2FA, roles & permissions, role-scoped dashboards shell, audit log framework.	Scaffolds auth/RBAC; writes security tests
Sprint 3–4 · Leads	Lead CRUD, Kanban pipeline, Meta + Google webhook ingestion, website form endpoint, auto-assignment, follow-up reminders.	Builds webhook handlers & mapping UI
Sprint 5 · Privacy vault	Number masking, encryption at rest, unlock rules + audit trail, export blocking.	Drafts crypto approach; dev reviews carefully
Sprint 6–7 · Calling + WhatsApp	CPaaS mobile-bridge click-to-call, recordings, dispositions, call logs; WhatsApp welcome messages, team inbox, notifications.	Integration code + retry/queue logic
Sprint 8 · Ads reporting v1	Google Ads + Meta Ads daily sync, per-client spend/leads dashboard, white-label PDF report generator.	API sync jobs, report templates
Sprint 9 · Ops + billing	Client workspaces, task boards, file library; GST invoicing + Razorpay links; transactional email + DLT SMS.	CRUD scaffolds, invoice PDF engine
Sprint 10 · Hardening	QA pass, load test, bug fixes, BRB data import, team training.	Test suites, user manual, training deck

Milestone M1 (Go-Live): BRB running leads, calls, WhatsApp, ads reports & invoicing on Agenzo. Collect 2–4 weeks of real feedback before Phase 2.

PHASE 2

Growth — Full Agency Operations

Duration: 8–10 weeks

SPRINT	DELIVERABLES	AI ROLE
Sprint 1–2 · HRMS	Employee records, login-based attendance, leave policy engine, holiday calendar, apply-approve flows.	Policy rule engine + HR screens
Sprint 3–4 · Screen-time agent	Tauri desktop tracker: OS-level activity, idle detection, auto-logout with warning, productivity dashboard, consent flow.	Agent code, sync protocol, dashboards
Sprint 5–6 · Client portal	Branded login, live report dashboards, creative approval flow, tickets, invoice payment.	Portal UI + approval workflows
Sprint 7 · Content & comms	Content calendar, email campaigns (SES), scheduled report delivery via email/ WhatsApp, internal chat + @mentions.	Scheduler jobs, campaign builder
Sprint 8 · Reporting v2	GA4 + Search Console + GMB connectors; cost-per-lead auto-matching; retainer auto-invoicing.	Connector modules + matching logic

Milestone M2: BRB fully operating on Agenzo — sales, delivery, HR, tracking, portal. Product is now demo-ready for other agencies.

PHASE 3

Scale — SaaS-Ready

Duration: 8–10 weeks

WORK ITEM	DELIVERABLES	AI ROLE
Self-serve SaaS layer	Agency signup, plan management, subscription billing (Razorpay), usage limits, tenant onboarding wizard.	Billing integration + onboarding flows
Mobile app	React Native rep app: leads, click-to-call, WhatsApp, tasks, attendance punch.	Shares API layer; Claude ports screens

Meetings module	Recording upload/bot, transcription + AI summary attached to client workspace.	Claude API powers transcripts & summaries
More connectors	LinkedIn Ads, Microsoft Ads (TikTok/Snap on demand); IndiaMART/JustDial import.	Connector templates reused
Payroll & exit	Salary structures, attendance-linked payout sheets, payslip PDFs, exit workflow.	Payroll calc engine + payslip templates
Security review	Penetration test (use your Kali skills), fix findings, rate limiting, WAF.	Claude assists triage & patches

Milestone M3: Any agency can sign up, pay, and onboard without you touching the server.

PHASE 4

Launch & Continuous Improvement

Duration: ongoing from month 9–11

WORK ITEM	DELIVERABLES	AI ROLE
Marketing website	Agenzo.com product site, pricing page, demo booking, comparison pages vs GoHighLevel/Zoho.	Site copy, SEO content, comparison pages
Pricing & packaging	INR plans (e.g. per-user or per-agency tiers), annual discounts, BRB as case study.	Pricing analysis vs competitors
Support system	Help docs, in-app chat, ticketing, onboarding videos.	Writes help center + AI support bot
AI features roadmap	Lead-reply suggestions, auto report insights ("spend up 12%, CPL down"), WhatsApp AI assistant — your answer to GHL's AI Employee.	Built on Claude API inside the product
Funnel builder + social scheduler	Close the two remaining gaps vs GoHighLevel.	Module scaffolding as before

Milestone M4: Public launch. Target: 10 paying agencies in first 6 months via BRB case study + your network.

Timeline Summary

PHASE	DURATION	CALENDAR (STARTING AUG 2026)	OUTCOME
Phase 0 — Foundation	2–3 weeks	Aug 2026 (alongside your China trip — planning work is remote-friendly)	Scope + skeleton
Phase 1 — MVP	10–12 weeks	Sep – Nov 2026	BRB live
Phase 2 — Growth	8–10 weeks	Dec 2026 – Feb 2027	Full operations
Phase 3 — Scale	8–10 weeks	Feb – Apr 2027	SaaS-ready
Phase 4 — Launch	Ongoing	May 2027 →	Paying agencies

Key risks to manage: (1) Meta/Google API approvals can take weeks — apply in Phase 0, not when you need them. (2) WhatsApp template approvals need a verified business — start Meta Business verification early. (3) Screen-time agent needs signed employee consent — prepare the HR policy document before Phase 2. (4) Keep BRB on a written scope; agencies always ask for "one more feature" — new requests go to the next phase, not the current sprint.