

STANDARD OPERATING PROCEDURE

Client & Campaign Project Management

Marketing Department

Document Title	Client & Campaign Project Management
Document ID	SOP-MKT-01
Department	Marketing
Version	1.0
Effective Date	22-Jul-2026
Review Cycle	Annual
Document Owner	Marketing Manager
Approved By	Managing TL

Table of Contents

1. Purpose

2. Scope

3. Roles & Responsibilities

4. Definitions & Abbreviations

5. Procedure

5.1 Briefing & Requirement Gathering

5.2 Campaign / Project Planning

5.3 Creative & Content Development

5.4 Approvals

5.5 Execution & Launch

5.6 Monitoring & Optimization

5.7 Reporting & Project Closure

6. Records & Documentation Maintained

7. Related Documents / References

8. Revision History

1. Purpose

This SOP standardizes how the Marketing department manages client and internal work — from initial briefing and campaign planning through creative execution, approvals, launch, and performance reporting. It ensures consistent quality, timely delivery, and clear accountability across all marketing projects.

2. Scope

This procedure applies to all marketing initiatives including client campaigns, internal brand projects, content production, and digital/social activities, from the point a brief is received until the project is closed and reported on.

3. Roles & Responsibilities

Role	Responsibility
Account/Client Servicing	Gathers client requirements, manages client communication, and obtains client approvals.
Marketing Manager	Approves project plans and budgets, reviews creative output, and ensures overall quality and timelines.
Strategy/Planning Team	Develops campaign strategy, target audience definition, and channel plan.
Creative/Content Team	Produces copy, design, video, and other creative assets as per the brief.
Digital/Media Team	Executes campaigns across paid, owned, and social channels and monitors performance.
Analytics Team	Tracks KPIs and compiles performance reports post-launch.

4. Definitions & Abbreviations

Term	Definition
Brief	Document capturing client/stakeholder requirements, objectives, target audience, and constraints for a project.
Creative Concept	The core idea and visual/messaging direction proposed for a campaign.
KPI	Key Performance Indicator used to measure campaign success (e.g., reach, CTR, conversions).
Sign-off	Formal approval from the client or internal stakeholder to proceed to the next stage.
Go-Live	The point at which a campaign or content is published/launched to its audience.

5. Procedure

5.1 Briefing & Requirement Gathering

Step 1 — Receive Brief: Account Servicing receives the brief from the client or internal stakeholder, capturing objectives, target audience, deliverables, timeline, and budget.

Step 2 — Clarification Meeting: Team holds a kick-off call with the client/stakeholder to clarify scope, expectations, and success metrics.

Step 3 — Internal Brief Sign-off: Marketing Manager reviews and approves the finalized brief before planning begins.

5.2 Campaign / Project Planning

Step 4 — Develop Strategy: Strategy team defines the campaign approach, target audience segments, key messages, and channel mix.

Step 5 — Build Project Plan: Team creates a timeline with milestones, resource allocation, and budget breakdown.

Step 6 — Budget Approval: Marketing Manager (and Finance, if required) approves the proposed budget before execution begins.

5.3 Creative & Content Development

Step 7 — Concept Development: Creative team develops initial concepts, messaging, and visual direction based on the approved strategy.

Step 8 — Internal Review: Marketing Manager reviews concepts for brand alignment, quality, and adherence to the brief before external sharing.

Step 9 — Asset Production: Creative team produces final assets — copy, design, video, or digital content — based on the approved concept.

5.4 Approvals

Step 10 — Client/Stakeholder Review: Account Servicing presents the creative work to the client/stakeholder for feedback.

Step 11 — Revisions: Creative team incorporates feedback through agreed revision rounds.

Step 12 — Final Sign-off: Client/stakeholder provides written sign-off approving the final assets for launch.

5.5 Execution & Launch

Step 13 — Pre-Launch Checklist: Digital/Media team confirms tracking setup, scheduling, and channel readiness ahead of go-live.

Step 14 — Go-Live: Campaign or content is published/launched across the agreed channels on the scheduled date.

Step 15 — Launch Confirmation: Account Servicing confirms successful launch to the client/stakeholder.

5.6 Monitoring & Optimization

Step 16 — Performance Tracking: Digital/Media and Analytics teams monitor campaign performance against defined KPIs throughout the active period.

Step 17 — Mid-Flight Optimization: Team adjusts targeting, budget allocation, or creative based on performance data to improve results.

5.7 Reporting & Project Closure

Step 18 — Compile Performance Report: Analytics team consolidates results against KPIs and prepares a performance report.

Step 19 — Present to Client/Stakeholder: Account Servicing presents findings and recommendations for future campaigns.

Step 20 — Project Closure: Marketing Manager formally closes the project, archives assets and reports, and logs learnings for future reference.

6. Records & Documentation Maintained

- Client/project brief and sign-off
- Campaign strategy and project plan
- Approved budget documentation
- Creative concepts and revision history
- Client approval/sign-off records
- Campaign performance reports
- Project closure and learnings log

7. Related Documents / References

- Brand Guidelines
- Content Approval Workflow
- Media Buying Policy
- Client Servicing Charter
- Data & Analytics Reporting Standards

8. Revision History

Version	Date	Description	Author
1.0	22-Jul-2026	Initial release	Marketing Manager